

Status Update: Foundry Remediation January to March 2022

I. New York State Department of Environmental Conservation (NYSDEC) Neighborhood Remediation Update

- The off-site remediation project is on a construction break until March, but the Department's engineer continues to work on remedial designs for upcoming properties. The Department will provide a status update prior to resuming remedial construction activities in March. The Department anticipates that construction work in 2022 will begin at six properties located south of Middle Street between Exchange Street and Wadsworth Street.

II. City

Genesee Park Remediation

- Remediation and restoration plans are underway with an anticipated remediation start Fall 2022.

Resident outreach – City of Geneva

- The City's liaison for the Foundry work is Liz Toner. etoner@geneva.ny.us or 315-828-6585. Residents with questions on the NYSDEC's remedial design or construction activities can email Bob Gibson from the State's consultant team from Ecology and Environment, Inc. at rgibson@ene.com.
- FoodLink Curbside's mobile market's voucher program for fresh vegetables and fruits will not be operating this winter.
- The voucher program for the Dog Park is available with sign-ups in the City Clerk's office at City Hall. All voucher programs are available for residents waiting for remediation.