

**Status Update: Foundry Remediation
February 6, 2019**

I. NYSDEC Neighborhood Remediation Update

Remedial Design

- II. Continued development of remedial design plans for the following groups of properties where construction is expected to occur during the 2019 construction season (approximately April – November):
- a. The block bounded by Lafayette Avenue, Genesee Street, and John Street. Meetings to review remedial design plans were held with most of these property owners in January.
 - b. Two properties on the east side of Clinton Street. No Further Action letters have already been issued for the other parcels on this block.
 - c. The south side of Middle Street from Wadsworth Street east to D’Amico Plumbing, and 107 Wadsworth Street, which is owned by the City. Most structural assessments have been completed on this block, and meetings will be held with these owners beginning this week.
 - d. Six properties on Wadsworth and Herbert Streets north of Pepsi Lane. Structural assessments were completed for this group of properties.

III. Foundry Remediation

Foundry remediation and restoration is complete. The City will monitor the grass and tree growth in the Spring.

Resident outreach – City of Geneva

Residents waiting for remediation continue to utilize the Friday FoodLink Curbside voucher program for weekly fresh vegetables and fruits. Residents with dogs waiting for remediation can use the Dog Park voucher program by registering at the City Clerk’s office at City Hall. Jessica Avila is available to residents and encourages anyone with concerns or ideas to contact her at City Hall on the first floor, at gnrc@geneva.ny.us or 315-759-7354.